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Calais Town Hall Renovation Committee Meeting Notes 
February 14, 2019 

 
 

FUTURE MEETINGS:  Second and fourth Thursdays of the month 
 
 
Generous donation 
Denise and Roger Wheeler donated $5,000 to the town hall renovation. “Thank you” is not 
adequate, but much appreciation goes to Denise and Roger for all they do for the town, 
including this amazing amount of $$! 
 
Blown-in air sealant 
Charles Carpenter, Efficiency VT, wants to be on site when air sealant is blown in. Cost 
estimated at $2,500. This insulation method was not in budget, but Efficiency VT will pay $500 
to $750 toward cost. $1,100 is in Green Line Builders quote. Committee agreed that heat 
savings over the long term is worth the expense.  
 
Construction update 
Now that addition is closed in, work will start on interior, schedule is being set up for 
subcontractor work. Green Line aims for dry wall March 1. Metal posts to hold up front porch 
are being painted by John McCullough. Warm board from Oregon has been delivered to Ernie 
Parrish’s shop in Montpelier. Ernie, Andy Felice and John McCullough will transfer to town hall.  
Ernie and John plan to empty one of the containers by moving old pew pieces that will be 
repurposed to the hall upstairs. Removing one container will save $90/month. Volunteers could 
assist with the transfer of “stuff.”  
 
Septic 
State permit has been received and recorded in town record books. John has contacted 
Engineer Don Marsh about receiving the septic design. Town highway dept. employees will 
install the tanks. Parking plan depends on location of septic.  
 
Planning for DRB Hearing 
Hearing to be scheduled after septic design received, parking plan developed and items below 
addressed: 

 Site plan from Don Marsh (John to follow up) 

 Parking plan from John (with committee review once developed) 
o Address parking for big events 

 Support from EMFD 

 Mitigation plan to address concerns re:  gravel going into brook from parking lot 

 Lighting (color of lighting [soft/old fashioned]); light on existing pole will be replaced – 
this light currently stays on all night and that will continue; other lights are at entries 
and can be put on timers. 

 Noise – subcommittee to address sound when events are held  

 Support letters from neighbors and/or their attendance at DRB hearing 
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o Generic letter for neighbors to sign or one letter with all their signatures; Donna 
to create list of town hall neighbors.  

 Important for new organization (theater group, Friends of group) to be at hearing. 
 
Finishing Wood Floors 
Fitch floors estimate to sand and finish with 3 coats oil-base finish:  $4,350.  This expense has 
not been budgeted. Entry onto wood floor from outside will have a metal grate to help pick up 
dirt/mud. 
 
Next meeting Thursday, February 28, 8am, Town Office. Last meeting before Town Meeting. 
 
Notes by Donna 


